12. AUG 2019

EWIT : MAN HOURS - Production Cost Sheet Only (without marketing activity cost)

Client : Chatbot : Sprint 40

Project Duration : 06 Aug 2019 - 14 Aug 2019

Job No : 190815EW

PM : Suree Rungruang

ewit

Job Title	Rate/Hours	HOURS	Amount
Account Director	4,000.00		-
Account Manager	1,800.00		-
Account Executive	1,000.00		-
Strategic Planning Director	4,500.00		-
Strategic Planning Manager	1,800.00		-
Strategic Planning Executive	1,000.00		-
Community Admin	1,000.00		-
Creative Director	4,500.00		-
Senoir Art Director	2,500.00		-
Art Director	1,500.00		-
Senoir Copy Writer	2,000.00		-
Copy Writer	1,200.00		-
Senior Content Writer	1,800.00		-
Content Writer	1,200.00		-
Senior Graphic Designer	1,800.00		-
Graphic Designer	1,200.00		-
System Analyst	3,000.00		-
Senior Software Developer (Man-hour drop 40.00%)	2,500.00	14.00	21,000.00
Software Developer	1,500.00	35.00	52,500.00
Quality Assurance	1,200.00		-
Senior Project Manager	2,500.00		-
Project Manager	1,500.00	2.00	3,000.00
Project Coordinator	1,000.00		-
Trading Director	3,500.00		-
Trading Manager	2,000.00		-
Trading Executive	1,000.00		-
Channenl Relations Director	2,500.00		-
Channel Relations Manager	1,500.00		-
Channel Relations Executive	1,000.00		-
Channel Management Director	2,500.00		-
Channel Management Manager	1,500.00		-
Channel Management Executive	1,000.00		-
Principal	10,000.00		-
ECD	8,000.00		-
GM	7,000.00		-
TOTAL		51.00	76,500.00

Description: [Man hours included revised design and copy two times]

Scope of work

Sprint 40

1. New feature / Improve feature

Multi language (Intention UI keyword)	7	Pepo
Multi language (Intention UI Response)	7	Pepo
Multi language (Dialogflow)	7	Pepo
Multi language (Engine refactor)	10.5	Pepo
Mobile chat ui	7	Ake
PM	2	Ao
feasibility & analysis	3.5	Ake
Quality Control	2.5	Ake
Fix Bug	3.5	Pepo
Deployment	1	Ake
TOTAL	**51**	

13/8/19