17. AUG 2019

EWIT : MAN HOURS - Production Cost Sheet Only (without marketing activity cost)

Client : Chatbot : Chatbot Sprint 41

Project Duration : 14 Aug 2019 - 20 Aug 2019

Job No : 190822EW

PM : Ao

ewit

Job Title	Rate/Hours	HOURS	Amount
Account Director	4,000.00		-
Account Manager	1,800.00		-
Account Executive	1,000.00		-
Strategic Planning Director	4,500.00		-
Strategic Planning Manager	1,800.00		-
Strategic Planning Executive	1,000.00		-
Community Admin	1,000.00		-
Creative Director	4,500.00		-
Senoir Art Director	2,500.00		-
Art Director	1,500.00		-
Senoir Copy Writer	2,000.00		-
Copy Writer	1,200.00		-
Senior Content Writer	1,800.00		-
Content Writer	1,200.00		-
Senior Graphic Designer	1,800.00		-
Graphic Designer	1,200.00		-
System Analyst	3,000.00		-
Senior Software Developer (Man-hour drop 40.00%)	2,500.00	23.00	34,500.00
Software Developer	1,500.00	31.50	47,250.00
Quality Assurance	1,200.00		-
Senior Project Manager	2,500.00		-
Project Manager	1,500.00		-
Project Coordinator	1,000.00		-
Trading Director	3,500.00		-
Trading Manager	2,000.00		-
Trading Executive	1,000.00		-
Channenl Relations Director	2,500.00		-
Channel Relations Manager	1,500.00		-
Channel Relations Executive	1,000.00		-
Channel Management Director	2,500.00		-
Channel Management Manager	1,500.00		-
Channel Management Executive	1,000.00		-
Principal	10,000.00		-
ECD	8,000.00		-
GM	7,000.00		-
TOTAL		54.50	81,750.00

Description: [Man hours included revised design and copy two times]

Scope of work

Chatbot Sprint 41

modeAI: ให้ Bot อ่านและตอบ sticker (1 on 1 display)	3.5	Pepo
modeAI: ให้ Bot อ่านและตอบ sticker (setup keyword)	7	Pepo
modeAI: ให้ Bot อ่านและตอบ sticker (engine refactor)	14	Pepo
อ่านค่ารูป, file, video ส่วน webhook	7	Pepo
ใส่ Tag ให้ Contact	3	Ake
เก็บชื่อด้วย Emoji	3	Ake
Search tag, Name แบบ Emoji	6	Ake
1 on 1 chat แสดง file, video, image จาก user	3	Ake
PM	2	Ake
feasibility & analysis	3	Ake
Quality Control	2	Ake
Deployment	1	Ake
TOTAL	**54.5**	

16/8/19